COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2010

ESTI MATE SUMVARY 12:07: 52
CONTI D C17738A ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17738A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 28.0  DAYS TI VE ALLOW 120 WORK DAYS
SH 50 CERRO SLI DE REPAI R PERCENT TI ME: 23.33 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO NHO50A- 013
SH 50 CERRO SLI DE REPAI R
NAMVE OF RQAD: 050A
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 11/ 29/ 2010 DATE TI ME STARTED 10/ 13/2010
205 Tunnel Drive DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 13/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2010 DATE ACCEPTED
CANON O TY CcO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 10/ 13/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,279, 067. 70 PARTI Cl PATI NG $ 401, 154. 68 $ 348, 501. 06
AWARD PRQIECT AMT: $ 3,919, 895.31 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 9.37% TOTAL EARNI NGS 401, 154. 68 348, 501. 06
FUNDS AVAI LABLE: $  3,877,913.02 STOCKPI LED MATERI ALS 8,995.01 8,995. 01
GROSS EARNI NGS 410, 149. 69 357, 496. 07
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -10, 032. 59 -8, 452.98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 400, 117. 10 349, 043. 09
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 400, 117. 10 349, 043. 09
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 349, 043. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0005 201-00000 CLEARI NG AND GRUBBI NG 0. 340 0. 340
LS 0. 000 0. 00
7, 334. 75000 0. 340 2,493. 82
0010 202-00090 REMOVAL CF DELI NEATOR 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 312. 000 312. 000
SY 0. 000 0. 00
3. 14000 312. 000 979. 68
0020 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
4, 085. 28000 1. 000 4,085. 28
0025 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 123. 000 0. 000
CcY 0. 000 0.00
9. 91000 0. 000 0. 00
0030 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00
20. 03000 0. 000 0.00
0035 203-01100 PROCF ROLLI NG 13. 000 0. 000
HOUR 0. 000 0. 00
65. 62000 0. 000 0. 00
0040 203-01500 BLADI NG 8. 000 0. 000
HOUR 0. 000 0. 00
131. 70000 0. 000 0. 00
0045 203-01515 BACKHCE ( LANDSCAPI NG 8. 000 0. 000
HOUR 0. 000 0. 00
145. 35000 0. 000 0. 00
0050 203-01551 DQZI NG ( HEAVY) 27.000 0. 000
HOUR 0. 000 0. 00
213. 49000 0. 000 0. 00
0055 203-01555 DQZI NG ( LANDSCAPI NG 8. 000 0. 000
HOUR 0. 000 0.00

117. 08000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0060 203-01582 TRUCK ( DUMP) 10. 000 0. 000
HOUR 0. 000 0. 00
78. 40000 0. 000 0. 00
0065 203-01590 FRONT END LOADER ( RUBBER TI RE) 8. 000 0. 000
HOUR 0. 000 0. 00
129. 37000 0. 000 0. 00
0070 203-01594 COVBI NATI ON LOADER 6. 000 0. 000
HOUR 0. 000 0. 00
67. 53000 0. 000 0.00
0075 203-01597 POTHCOLI NG 16. 500 0. 000
HOUR 16. 500 1,613. 87
97. 81000 16. 500 1, 613. 87
0080 206-00000 STRUCTURE EXCAVATI ON 950. 000 950. 000
CcY 0. 000 0. 00
6. 42000 950. 000 6, 099. 00
0085 206-00050 STRUCTURE BACKFI LL ( SPECI AL) 200. 000 0. 000
CcY 0. 000 0. 00
29. 57000 0. 000 0. 00
0090 206-00100 STRUCTURE BACKFI LL (CLASS 1) 875. 000 0. 000
CcY 0. 000 0. 00
39. 52000 0. 000 0. 00
0095 208-00002 ERCSI ON LOG (12 | NCH) 280. 000 0. 000
LF 0. 000 0. 00
3. 37000 0. 000 0. 00
0100 208-00011 ERCSI ON BALES (VWEED FREE) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
0105 208-00020 SI LT FENCE 310. 000 235. 000
LF 75. 000 60. 00
0. 80000 310. 000 248.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00

462. 46000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0115 208-00070 VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0. 00
0120 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 8. 000 0. 000
HOUR 8. 000 620. 56
77.57000 8. 000 620. 56
0125 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0.00
0130 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 0. 000
HOUR 1.500 75.11
50. 07000 1. 500 75.11
0135 210-01140 RESET GUARDRAI L TYPE 4 160. 000 0. 000
LF 0. 000 0. 00
13. 82000 0. 000 0. 00
0140 212-00006 SEEDI NG ( NATI VE) 0. 180 0. 000
ACRE 0. 000 0. 00
561. 75000 0. 000 0.00
0145 212-00032 SO L CONDI TI ONI NG 0. 180 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
0150 213-00004 MULCH NG (WEED FREE STRAW 0. 180 0. 000
ACRE 0. 000 0. 00
2, 163. 00000 0. 000 0. 00
0155 213-00061 MULCH TACKI FI ER 527. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
0160 216-00039 SO L RETENTI ON BLANKET ( STRAW 599. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0. 00
0165 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 38. 000 0. 000
CcY 0. 000 0. 00

42.18000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0170 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 330. 000 0. 000
SY 0. 000 0.00
50. 40000 0. 000 0. 00
0175 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 62. 000 0. 000
TON 0. 000 0. 00
86. 10000 0. 000 0. 00
0180 411-03352 *ASPHALT CEMENT PERFCRVANCE GRADE (PG 58-28) 4.000 0. 000
TON 0. 000 0. 00
656. 25000 0. 000 0.00
0185 411-10255 *EMULSI FI ED ASPHALT ( SLOWN SETTI NG 45. 000 0. 000
GAL 0. 000 0. 00
6. 30000 0. 000 0.00
0190 420-00300 GEOTEXTI LE ( REI NFORCEMENT) 3, 250. 000 0. 000
SY 0. 000 0.00
3. 07000 0. 000 0. 00
0195 503-01060 *M CRCPI LE (6 | NCH) 2,784.000 0. 000
LF 2,625. 000 147, 026. 25
56. 01000 2,625. 000 147, 026. 25
0200 503-02000 *VERI FI CATI ON TEST PI LE 3. 000 0. 000
EACH 3. 000 29, 925. 00
9, 975. 00000 3. 000 29, 925. 00
0205 601-03000 CONCRETE CLASS D 55. 000 0. 000
CcY 0. 000 0. 00
278. 25000 0. 000 0. 00
0210 601-40010 MASONRY WALL 1, 150. 000 0. 000
SF 0. 000 0. 00
9. 89000 0. 000 0. 00
0215 602-00000 REI NFORCI NG STEEL 10, 100. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0220 605-18000 STRI P DRAIN, HORI ZONTAL 110. 000 0. 000
LF 0. 000 0.00

2. 35000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0225 605-83500 GEOCCOWPCS| TE UNDERDRAI N 110. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0230 612-00002 DELI NEATOR (TYPE I 1) 2.000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00
0235 618-08900 *GROUND ANCHOR 1, 380. 000 0. 000
LF 0. 000 0. 00
49. 35000 0. 000 0. 00
0240 618-09030 * PERFCRVANCE TEST 3. 000 0. 000
EACH 3. 000 25, 200. 00
8, 400. 00000 3. 000 25, 200. 00
0245 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 340 0. 000
LS 0. 080 1,512.92
18, 911. 49000 0. 080 1,512.92
0250 626- 00000 *MOBI LI ZATI ON 0. 340 0. 000
LS 0. 085 22,599. 46
265, 876. 02000 0. 085 22,599. 46
0255 627-00005 EPOXY PAVEMENT MARKI NG 1. 000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0.00
0260 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 11. 000 6. 000
GAL 0. 000 0. 00
36. 75000 6. 000 220.50
0265 630-00000 *FLAGE NG 333. 000 50. 000
HOUR 0. 000 0. 00
19. 11000 50. 000 955. 50
0270 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 11. 000 4.000
DAY 7.000 2,411.50
344. 50000 11. 000 3, 789.50
0275 630-00012 *TRAFFI C CONTROL MANAGEMENT 30. 000 9. 000
DAY 21. 000 9, 555. 00

455. 00000 30. 000 13, 650. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 34. 000 13. 500
EACH 3. 500 73.50
21. 00000 17. 000 357.00
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 6. 000 3. 000
EACH 0. 000 0. 00
21. 00000 3. 000 63. 00
0290 630-80359 *PORTABLE MESSAGE S| GN PANEL 92. 000 36. 000
DAY 56. 000 3, 276. 00
58. 50000 92. 000 5, 382. 00
0295 630-80360 *DRUM CHANNELI ZI NG DEVI CE 48. 000 19. 000
EACH 5. 000 105. 00
21. 00000 24.000 504. 00
0300 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 2.500
EACH 0. 000 0. 00
26. 25000 2.500 65. 63
0305 630-80370 CONCRETE BARRI ER ( TEMPORARY) 500. 000 250. 000
LF 0. 000 0. 00
32. 76000 250. 000 8, 190. 00
0310 630-80380 *TRAFFI C CONE 50. 000 0. 000
EACH 25. 000 65. 75
2.63000 25. 000 65. 75
0315 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
0320 700-70010 F/ A M NOR CONTRACT REVI SI ONS 102, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A PARTNERI NG 1, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70016 F/ A FUEL COST ADJUSTMENT 3, 400. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 3, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 2,074.000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70028 F/ A ESB PROGRAM 1, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70595 F/ A DRB ON- DEMAND COW TTEE 1, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 500
TYPE) ADDED BY MCR #1, QO #2
EACH 0. 000 0. 00
1, 700. 00000 0. 500 850. 00

CAT 0200 CURRENT AMI  $ 697,247.55 $ 244,119.92 % 276, 571. 83
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0355 201-00000 CLEARI NG AND GRUBBI NG 0. 330 0. 000
LS 0. 000 0. 00
7, 334. 75000 0. 000 0.00
0360 202-00090 REMOVAL COF DELI NEATOR 6. 000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0.00
0365 202-00220 REMOVAL COF ASPHALT NAT 2,775.000 0. 000
SY 0. 000 0.00
3. 14000 0. 000 0. 00
0370 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 5, 263. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0.00
0375 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00

20. 03000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 9
PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PROJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0380 203-00850  EXPANDED PCLYSTYRENE FILL (COVPLETE I N PLACE) 12, 307. 000 .000
cy .000 0.00
56. 39000 .000 0.00
0385 203-01100 PROOF ROLLING 13. 000 .000
HOUR . 000 0.00
65. 62000 .000 0.00
0390 203-01500  BLADI NG 8. 000 .000
HOUR . 000 0.00
131. 70000 .000 0.00
0395 203-01515  BACKHCE (LANDSCAPI NG 8. 000 .000
HOUR . 000 0.00
145. 35000 .000 0.00
0400 203-01551  DQZI NG (HEAVY) 27.000 .000
HOUR . 000 0.00
213. 49000 .000 0.00
0405 203-01555  DQZI NG ( LANDSCAPI NG 8. 000 .000
HOUR . 000 0.00
117. 08000 .000 0.00
0410 203-01582  TRUCK (DUNVP) 10. 000 .000
HOUR . 000 0.00
78. 40000 .000 0.00
0415 203-01590  FRONT END LOADER (RUBBER Tl RE) 8. 000 .000
HOUR . 000 0.00
129. 37000 .000 0.00
0420 203-01594  COVBI NATI ON LOADER 6. 000 .000
HOUR . 000 0.00
67. 53000 .000 0.00
0425 203-01597  POTHOLI NG 3.000 .000
HOUR . 000 0.00
97. 81000 .000 0.00
0430 206-00000  STRUCTURE EXCAVATI ON 21, 744. 000 .000
cy .000 0.00
6. 42000 .000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0435 206-00520  FILTER MATER AL (CLASS B) 4,281. 000 0. 000
cy 0. 000 0.00
36. 56000 0. 000 0.00
0440 208-00002  EROSI ON LOG (12 | NCH) 872. 000 0. 000
LF 0. 000 0.00
3.37000 0. 000 0.00
0445 208-00011  ERCSI ON BALES (VEED FREE) 11. 000 0. 000
EACH 0. 000 0.00
15. 74000 0. 000 0.00
0450 208-00020  SILT FENCE 870. 000 0. 000
LF 89. 000 71. 20
0. 80000 89. 000 71. 20
0455 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
462. 46000 0. 000 0.00
0460 208-00070  VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0.00
909. 66000 0. 000 0.00
0465 208-00103  REMOVAL AND Di SPCSAL OF SEDI MENT (LABOR) 7.000 0. 000
HOUR 0. 000 0.00
77. 57000 0. 000 0.00
0470 208-00105 REMOVAL AND Di SPCSAL OF SEDI MENT ( EQUI PVENT) 7.000 0. 000
HOUR 0. 000 0.00
121. 59000 0. 000 0.00
0475 208-00205  EROSI ON CONTRCL SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0.00
50. 07000 0. 000 0.00
0480 210-00810  RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0.00
163. 91000 0. 000 0.00
0485 210-01140  RESET GUARDRAIL TYPE 4 590. 000 0. 000
LF 0. 000 0.00

13. 82000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0490 212-00006 SEEDI NG ( NATI VE) 1.910 . 000
ACRE . 000 0. 00
561. 75000 . 000 0. 00
0495 212-00032 SO L CONDI TI ONI NG 1.910 . 000
ACRE . 000 0. 00
1, 396. 50000 . 000 0. 00
0500 213-00004 MULCH NG (WEED FREE STRAW 1.910 . 000
ACRE . 000 0. 00
2,163. 00000 . 000 0. 00
0505 213-00061 MULCH TACKI FI ER 5, 723. 000 . 000
LB . 000 0.00
0. 48000 . 000 0. 00
0510 216-00039 SO L RETENTI ON BLANKET ( STRAW 6, 298. 000 . 000
SY . 000 0.00
1. 52000 . 000 0. 00
0515 304-01005 AGGREGATE BASE COURSE (CLASS 1) 2,219. 000 . 000
CcY . 000 0. 00
25. 44000 . 000 0. 00
0520 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 462. 000 . 000
CcY . 000 0. 00
42.18000 . 000 0. 00
0525 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 67. 000 . 000
SY . 000 0. 00
50. 40000 . 000 0. 00
0530 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 763. 000 . 000
TON . 000 0. 00
86. 10000 . 000 0. 00
0535 411-03352 *ASPHALT CEMENT PERFCRVANCE GRADE (PG 58-28) 47.000 . 000
TON . 000 0. 00
656. 25000 . 000 0. 00
0540 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 555. 000 . 000
GAL . 000 0.00
6. 30000 . 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0545 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 43. 000 0. 000
SY 0. 000 0. 00
4.59000 0. 000 0. 00
0550 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 12, 772. 000 0. 000
SY 0. 000 0. 00
0. 99000 0. 000 0. 00
0555 506- 00050 SLOPE MATTRESS 22.000 0. 000
CcY 0. 000 0. 00
361. 53000 0. 000 0.00
0560 506-00100 RI PRAP ( GABI ONS) 8. 000 0. 000
CcY 0. 000 0. 00
312. 16000 0. 000 0.00
0565 601-03000 CONCRETE CLASS D 762. 000 0. 000
CcY 0. 000 0. 00
278. 25000 0. 000 0.00
0570 602-00000 REI NFORCI NG STEEL 30, 861. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0575 605- 00040 4 | NCH PERFORATED PI PE UNDERDRAI N 2,461. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0. 00
0580 606-01370 TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 466. 38000 0. 000 0. 00
0585 606- 02005 END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0590 612-00001 DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0. 00
0595 612-00002 DELI NEATOR (TYPE I 1) 6. 000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0600 621-00450 *DETOUR PAVEMENT 2,775.000 0. 000
SY 0. 000 0. 00
36. 86000 0. 000 0. 00
0605 624-20300 DETOUR DRAI NAGE Pl PE (CLASS 0) 36. 000 0. 000
LF 36. 000 1, 675. 08
46. 53000 36. 000 1, 675.08
0610 625-00000 * CONSTRUCTI ON' SURVEYI NG 0. 330 0. 000
LS 0. 000 0. 00
18, 911. 49000 0. 000 0.00
0615 626-00000 *MOBI LI ZATI ON 0. 330 0. 000
LS 0. 083 22,067.71
265, 876. 02000 0. 083 22,067.71
0620 627-00005 EPOXY PAVEMENT MARKI NG 6. 000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0.00
0625 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 17. 000 0. 000
GAL 0. 000 0. 00
36. 75000 0. 000 0.00
0630 627-01001 PREFCRMED PLASTI C PAVEMENT MARKI NG ( TYPE I) 228. 000 0. 000
SF 0. 000 0. 00
11. 55000 0. 000 0. 00
0635 630-00000 *FLAGGE NG 333. 000 0. 000
HOUR 0. 000 0. 00
19. 11000 0. 000 0. 00
0640 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 7.000 0. 000
DAY 0. 000 0. 00
344. 50000 0. 000 0. 00
0645 630-00012 *TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00
0650 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 0. 000
EACH 0. 500 10. 50

21. 00000 0. 500 10. 50



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0655 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 1. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0660 630-80359 *PORTABLE MESSAGE S| GN PANEL 47.000 0. 000
DAY 0. 000 0. 00
58. 50000 0. 000 0. 00
0665 630-80360 *DRUM CHANNELI ZI NG DEVI CE 8. 000 0. 000
EACH 4.000 84. 00
21. 00000 4.000 84. 00
0670 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 3. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0.00
0675 630-80370 CONCRETE BARRI ER ( TEMPORARY) 968. 000 0. 000
LF 0. 000 0. 00
32. 76000 0. 000 0. 00
0680 630-80380 *TRAFFI C CONE 33. 000 0. 000
EACH 0. 000 0.00
2.63000 0. 000 0.00
0685 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
0690 700-70010 F/ A M NOR CONTRACT REVI SI ONS 99, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0695 700-70011 F/ A PARTNERI NG 1, 650. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70016 F/ A FUEL COST ADJUSTMENT 3, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0705 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 3, 300. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 2,013. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0715 700-70028 F/ A ESB PROGRAM 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0720 700- 70595 F/ A DRB ON- DEMAND COW TTEE 1, 650. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 1,935,447.25$% 23,908.49 % 23,908. 49
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0725 201-00000 CLEARI NG AND GRUBBI NG 0. 330 0. 000
LS 0. 000 0. 00
7, 334. 75000 0. 000 0. 00
0730 202-00035 REMOVAL CF PI PE 90. 000 0. 000
LF 0. 000 0. 00
24.74000 0. 000 0. 00
0735 202-00037 REMOVAL COF END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
129. 25000 0. 000 0.00
0740 202-00090 REMOVAL COF DELI NEATOR 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0.00
0745 202-00220 REMOVAL COF ASPHALT NAT 1, 768. 000 0. 000
SY 0. 000 0.00
3. 14000 0. 000 0. 00
0750 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 3, 570. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0.00
0755 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00

20. 03000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT
0760 203-00850 EXPANDED PCLYSTYRENE FI LL ( COVPLETE | N PLACE) 9, 780. 000 . 000
(924 . 000 0. 00
56. 39000 . 000 0. 00
0765 203-01100 PROCF ROLLI NG 13. 000 . 000
HOUR . 000 0. 00
65. 62000 . 000 0. 00
0770 203-01500 BLADI NG 8. 000 . 000
HOUR . 000 0. 00
131. 70000 . 000 0.00
0775 203-01515 BACKHCE ( LANDSCAPI NG 8. 000 . 000
HOUR . 000 0. 00
145. 35000 . 000 0.00
0780 203-01551 DQZI NG ( HEAVY) 27.000 . 000
HOUR . 000 0. 00
213. 49000 . 000 0.00
0785 203-01555 DQZI NG ( LANDSCAPI NG 8. 000 . 000
HOUR . 000 0. 00
117. 08000 . 000 0.00
0790 203-01582 TRUCK ( DUMP) 10. 000 . 000
HOUR . 000 0. 00
78. 40000 . 000 0. 00
0795 203-01590 FRONT END LOADER ( RUBBER TI RE) 8. 000 . 000
HOUR . 000 0. 00
129. 37000 . 000 0. 00
0800 203-01594 COVBI NATI ON LOADER 6. 000 . 000
HOUR . 000 0. 00
67. 53000 . 000 0. 00
0805 203-01597 POTHCOLI NG 3. 000 . 000
HOUR . 000 0. 00
97. 81000 . 000 0. 00
0810 206-00000 STRUCTURE EXCAVATI ON 18, 487. 000 . 000
CcY . 000 0.00
6. 42000 . 000 0.00
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PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0815 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 22.000 . 000
CcY . 000 0. 00
85. 33000 . 000 0. 00
0820 206-00520 FI LTER MATERI AL ( CLASS B) 2,660. 000 . 000
(924 . 000 0. 00
36. 56000 . 000 0. 00
0825 208-00002 ERGCSI ON LOG (12 | NCH) 320. 000 . 000
LF . 000 0. 00
3. 37000 . 000 0. 00
0830 208-00011 ERCSI ON BALES (WEED FREE) 22.000 . 000
EACH . 000 0. 00
15. 74000 . 000 0.00
0835 208-00020 SI LT FENCE 940. 000 . 000
LF . 000 0. 00
0. 80000 . 000 0. 00
0840 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 . 000
EACH . 000 0. 00
462. 46000 . 000 0.00
0845 208-00070 VEH CLE TRACKI NG PAD 1. 000 . 000
EACH . 000 0. 00
909. 66000 . 000 0.00
0850 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 7.000 . 000
HOUR . 000 0. 00
77.57000 . 000 0. 00
0855 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 . 000
HOUR . 000 0. 00
121. 59000 . 000 0. 00
0860 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 . 000
HOUR . 000 0. 00
50. 07000 . 000 0. 00
0865 210-01130 RESET GUARDRAI L TYPE 3 370. 000 . 000
LF . 000 0. 00
12. 71000 . 000 0. 00
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PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0870 212-00006 SEEDI NG ( NATI VE) 0. 960 . 000
ACRE . 000 0. 00
561. 75000 . 000 0. 00
0875 212-00032 SO L CONDI TI ONI NG 0. 960 . 000
ACRE . 000 0. 00
1, 396. 50000 . 000 0. 00
0880 213-00004 MULCH NG (WEED FREE STRAW 0. 960 . 000
ACRE . 000 0. 00
2,163. 00000 . 000 0. 00
0885 213-00061 MULCH TACKI FI ER 2,875. 000 . 000
LB . 000 0.00
0. 48000 . 000 0. 00
0890 216-00039 SO L RETENTI ON BLANKET ( STRAW 5, 056. 000 . 000
SY . 000 0.00
1. 52000 . 000 0. 00
0895 304-01005 AGGREGATE BASE COURSE (CLASS 1) 1, 710. 000 . 000
CcY . 000 0. 00
25. 44000 . 000 0. 00
0900 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 292. 000 . 000
CcY . 000 0. 00
42.18000 . 000 0. 00
0905 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 96. 000 . 000
SY . 000 0. 00
50. 40000 . 000 0. 00
0910 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 482. 000 . 000
TON . 000 0. 00
86. 10000 . 000 0. 00
0915 411-03352 *ASPHALT CEMENT PERFCRVANCE GRADE (PG 58-28) 30. 000 . 000
TON . 000 0. 00
656. 25000 . 000 0. 00
0920 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 361. 000 . 000
GAL . 000 0.00
6. 30000 . 000 0.00
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PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0925 420-00000 GEQVEMBRANE 600. 000 0. 000
SY 0. 000 0.00
14. 54000 0. 000 0. 00
0930 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 10. 000 0. 000
SY 0. 000 0. 00
4.59000 0. 000 0. 00
0935 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 11, 134. 000 0. 000
SY 0. 000 0. 00
0. 99000 0. 000 0.00
0940 506-00209 RI PRAP (9 | NCH) 9. 000 0. 000
CcY 0. 000 0. 00
109. 43000 0. 000 0.00
0945 601-03000 CONCRETE CLASS D 623. 000 0. 000
CcY 0. 000 0. 00
278. 25000 0. 000 0.00
0950 602-00000 REI NFORCI NG STEEL 27, 595. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0955 603-10300 30 | NCH CORRUGATED STEEL PI PE 83. 000 0. 000
LF 0. 000 0. 00
129. 34000 0. 000 0.00
0955 MATERI AL ALLOMANCE UNI NSTALLED PI PE 0. 000
LF 83. 000 1,939.71
23. 37000 83. 000 1,939.71
0960 603-30030 30 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
662. 73000 0. 000 0. 00
0960 MATERI AL ALLOMNCE UNI NSTALLED END SECTI ON 0. 000
EACH 2.000 647. 10
323. 57000 2.000 647. 14
0965 605-00040 4 | NCH PERFORATED PI PE UNDERDRAI N 1, 824. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

0970 606-02005 END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0975 612-00001 DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0. 00
0980 612-00002 DELI NEATOR (TYPE I 1) 2.000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0.00
0985 621-00450 *DETOUR PAVEMENT 278. 000 0. 000
SY 0. 000 0. 00
36. 86000 0. 000 0. 00
0990 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 330 0. 000
LS 0. 000 0. 00
18, 911. 49000 0. 000 0.00
0995 626- 00000 *MOBI LI ZATI ON 0. 330 0. 000
LS 0. 083 22,067.71
265, 876. 02000 0. 083 22,067.71
1000 627-00005 EPOXY PAVEMENT MARKI NG 7.000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0.00
1005 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 18. 000 0. 000
GAL 0. 000 0. 00
36. 75000 0. 000 0. 00
1010 630-00000 *FLAGE NG 333. 000 0. 000
HOUR 0. 000 0. 00
19. 11000 0. 000 0. 00
1015 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 7.000 0. 000
DAY 0. 000 0. 00
344. 50000 0. 000 0. 00
1020 630-00012 *TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 0. 000 0.00

455. 00000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 21
PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PROJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY, MM 108.0, EXP. POCLY FILL, UNDERDRAIN 4",
1025 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 20. 000 .000
EACH . 000 0.00
21. 00000 .000 0.00
1030 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 2.000 .000
EACH . 000 0.00
21. 00000 .000 0.00
1035 630-80359  *PCRTABLE MESSAGE SI GN PANEL 47.000 .000
DAY . 000 0.00
58. 50000 .000 0.00
1040 630-80360  *DRUM CHANNELI ZI NG DEVI CE 7.000 .000
EACH . 000 0.00
21. 00000 .000 0.00
1045 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 3.000 .000
EACH . 000 0.00
26. 25000 .000 0.00
1050 630-80370  CONCRETE BARRI ER ( TEVMPCRARY) 1, 010. 000 .000
LF . 000 0.00
32. 76000 .000 0.00
1055 630-80380  *TRAFFI C CONE 33.000 .000
EACH . 000 0.00
2.63000 .000 0.00
1060 630-85010  *I MPACT ATTENUATCOR ( TEMPORARY) 1. 000 .000
EACH . 000 0.00
1, 298. 58000 .000 0.00
1065 700-70010  F/ A M NOR CONTRACT REVI S| ONS 99, 000. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
1070 700-70011  F/ A PARTNERI NG 1, 650. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
1075 700-70016  F/ A FUEL OOST ADJUSTMENT 3, 300. 000 .000
FA . 000 0.00
1. 00000 .000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT

1080 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 3, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1085 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 2,013. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1090 700-70028  F/ A ESB PROGRAM 1, 650. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1095 700-70595  F/ A DRB ON- DEMAND COMM TTEE 1, 650. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0202 CURRENT AMI  $ 1,497,289.82$% 24,654.52 % 24, 654. 56
CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"

1100 208-00002 ERGCSI ON LOG (12 | NCH) 360. 000 0. 000
LF 0. 000 0. 00
3. 37000 0. 000 0. 00
1105 208-00070 VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0.00
1110 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 7.000 0. 000
HOUR 0. 000 0. 00
77.57000 0. 000 0. 00
1115 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0. 00
1120 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0. 00
50. 07000 0. 000 0. 00
1125 212-00006 SEEDI NG ( NATI VE) 0. 190 0. 000
ACRE 0. 000 0. 00

561. 75000 0. 000 0. 00
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PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"

1130 212-00032 SO L CONDI TI ONI NG 0. 190 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
1135 213-00004 MULCH NG (WEED FREE STRAW 0. 190 0. 000
ACRE 0. 000 0. 00
2,163. 00000 0. 000 0. 00
1140 213-00061 MULCH TACKI FI ER 570. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1145 216- 00039 SO L RETENTI ON BLANKET ( STRAW 153. 000 0. 000
SY 0. 000 0.00
1. 52000 0. 000 0. 00
1150 420- 00000 GEQVEMBRANE 350. 000 0. 000
SY 0. 000 0. 00
14. 54000 0. 000 0. 00
1155 605-01030 *3 I NCH HORI ZONTAL DRAIN 1, 440. 000 0. 000
LF 1, 220. 000 25, 058. 80
20. 54000 1, 220. 000 25, 058. 80
1305 208-00020 SI LT FENCE ADDED TO CATEGORY 203 FOR MP 103.1 170. 000 170. 000
LF 0. 000 0. 00
0. 80000 170. 000 136. 00

CAT 0203 CURRENT AMI  $ 40, 409. 90 $ 25,058.80 % 25, 194. 80
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1160 202- 00035 REMOVAL CF PI PE 20. 000 0. 000
LF 0. 000 0. 00
24.74000 0. 000 0. 00
1165 202-00220 REMOVAL COF ASPHALT NAT 28. 000 0. 000
SY 0. 000 0. 00
3. 14000 0. 000 0.00
1170 202- 04001 PLUG CULVERT 2.000 0. 000
EACH 0. 000 0. 00

1, 758. 73000 0. 000 0. 00
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PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE
1175 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 198. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0. 00
1180 206- 00000 STRUCTURE EXCAVATI ON 90. 000 0. 000
CcY 0. 000 0. 00
6. 42000 0. 000 0. 00
1185 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 193. 000 0. 000
CcY 0. 000 0. 00
85. 33000 0. 000 0. 00
1190 208-00002 ERGCSI ON LOG (12 | NCH) 152. 000 0. 000
LF 0. 000 0.00
3. 37000 0. 000 0. 00
1195 208-00011 ERCSI ON BALES (VWEED FREE) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0.00
1200 208-00020 SI LT FENCE 200. 000 0. 000
LF 120. 000 96. 00
0. 80000 120. 000 96. 00
1205 208-00070 VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0.00
1210 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 7.000 0. 000
HOUR 0. 000 0. 00
77.57000 0. 000 0. 00
1215 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0. 00
1220 208- 00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0. 00
50. 07000 0. 000 0. 00
1225 212-00006 SEEDI NG ( NATI VE) 0. 200 0. 000
ACRE 0. 000 0.00
561. 75000 0. 000 0. 00
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PON: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1230 212-00032 SO L CONDI TI ONI NG 0. 200 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
1235 213-00004 MULCH NG (WEED FREE STRAW 0. 200 0. 000
ACRE 0. 000 0. 00
2,163. 00000 0. 000 0. 00
1240 213-00061 MULCH TACKI FI ER 679. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1245 216- 00039 SO L RETENTI ON BLANKET ( STRAW 66. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0.00
1250 304- 06007 AGGREGATE BASE COURSE ( CLASS 6) 5. 000 0. 000
CcY 0. 000 0. 00
42.18000 0. 000 0.00
1255 403-00721 *HOT M X ASPHALT (PATCH NG (ASPHALT) 28. 000 0. 000
SY 0. 000 0. 00
50. 40000 0. 000 0.00
1260 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 142. 000 0. 000
SY 142. 000 651.78
4.59000 142. 000 651.78
1265 506- 00050 SLOPE MATTRESS 28. 000 0. 000
cY 28. 000 10, 122. 84
361. 53000 28. 000 10, 122. 84
1270 506- 00100 Rl PRAP ( GABI ONS) 72.000 0. 000
cY 72.000 22,475.52
312. 16000 72.000 22,475.52
1275 603-10600 60 | NCH CORRUGATED STEEL PI PE 105. 000 0. 000
LF 0. 000 0. 00
222.17000 0. 000 0. 00
1275 MATERI AL ALLOMANCE UNI NSTALLED PI PE 0. 000
LF 105. 000 5, 145. 00

49. 00000 105. 000 5, 145. 00
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PCN: 17738A-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0002 12: 07: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE
1280 603-30060 60 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
2,097. 76000 0. 000 0. 00
1280 MATERI AL ALLOMNCE UNI NSTALLED END SECTI ON 0. 000
EACH 1. 000 1, 263. 20
1, 263. 20000 1. 000 1, 263. 20
CAT 0204 CURRENT AMI  $ 88,607.47 $ 39,754.34 % 39, 754. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1285 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
10, 175. 70000 1. 000 10, 175.70
1290 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 349. 21000 1. 000 8,349.21
1295 620- 00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 540. 80000 1. 000 1, 540. 80
CAT 0400 CURRENT AMI  $ 20,065.71 $ 0.00$ 20, 065. 71

PRQJIECT TOTAL CURRENT AMI $ 4,279,067.70$

357,496.07 $ 410, 149. 73



